COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/12/2008

ESTIMATE SUMMARY 11:51:07
CONTID: C13192 ESTIMATE NO: 0012 PROG SPEC YR:2005
PCN: 13192-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 369.( DAYS TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
N/O SH 119 - N/O SH 66 PERCENT TIME: 45.22 ORIG TIME ALLOW: 11/20/2( FIXED COMPLETION DAT
PROJECT NO: IM 0253-164
N/O SH 119 - N/O SH 66
NAME OF ROAD: i 25
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/30/2008 DATE TIME STARTED 08/28/2007
P. O. BOX 4356 DATE LET 05/24/2007 DATE WORK BEGAN
DATE AWARDED 08/03/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/22/2007 DATE ACCEPTED
ENGLEWOOD CO 80155-43.303 790-9100 DATE NOTICE TO PROCEED 08/28/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 52,162,590.96 PARTICIPATING $ 189,723.30 $ 0.00
AWARD PROJECT AMT: $ 48,658,183.42 NON-PARTICIPATING 30,740,231.31 3,082,452.07
PERCENT COMPLETE: 59.30% TOTAL EARNINGS 30,929,954.61 3,082,452.07
FUNDS AVAILABLE: $ 21,232,636.35 STOCKPILED MATERIALS 1,312,027.49 ~291,596.14
GROSS EARNINGS 32,241,982.10 2,790,855.93
TOTAL CLAIMS: $ 0.00 RETATNAGE -729,872.75 -26,774.24
SECURITIES ENCUMBERED 729,872.75 26,774.24
NET EARNINGS 32,241,982.10 2,790,855.93
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 32,241,982.10 2,790,855.93
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 2,790,855.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 *CLEARING AND GRUBBING 1.000 0.700
L s 0.250 44,781.63
179,126.50000 0.950 170,170.18
0010 202-00001 *REMOVAL OF STRUCTURE 50.000 20.000
EACH 30.000 33,053.10
1,101.77000 50.000 55,088.50
0015 202-00003 *REMOVAL OF STRUCTURE (SPECIAL) 0.000 0.000
LS 0.000 0.00
12,168.67000 0.000 0.00
0020 202-00010 *REMOVAL OF TREE 55.000 40.000
EACH 0.000 0.00
355.68000 40.000 14,227.20
0025 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 0.000
EACH 0.000 0.00
76,094.57000 0.000 0.00
0030 202-00025 *REMOVAL OF DITCH LINING 2,974.000 1,320.000
LF 1,566.000 3,821.04
2.44000 2,886.000 7,041.84
0035 202-00035 *REMOVAL OF PIPE 7,823.000 3,352.000
LF 3,552.000 45,820.80
12.90000 6,904.000 89,061.60
0040 202-00037 *REMOVAL OF END SECTION 45.000 5.000
EACH 38.000 3,755.16
98.82000 43.000 4,249.26
0045 202-00090 *REMOVAL OF DELINEATOR 430.000 302.000
EACH 108.000 534.60
4.95000 410.000 2,029.50
0050 202-00226 *REMOVAL OF ASPHALT MAT (SPECIAL) 267,806.000 138,514.000
SY 86,674.000 278,223.54
3.21000 225,188.000 722,853.48
0055 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,942.000 0.000
Sy 0.000 0.00

1.20000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00250 *REMOVAL OF PAVEMENT MARKING 22,026.000 16,991.000
SF 5,035.000 7,552.50
1.50000 22,026.000 33,039.00
0065 202-00810 *REMOVAL OF GROUND SIGN 97.000 61.000
EACH 20.000 3,161.20
158.06000 81.000 12,802.86
0070 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.500
LS 0.000 0.00
3,909.46000 0.500 1,954.73
0075 202-01000 *REMOVAL OF FENCE 40,887.000 35,833.000
LF 0.000 0.00
0.36000 35,833.000 12,899.88
0080 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 7,113.000 3,744.000
LF 2,727.000 5,781.24
2.12000 6,471.000 13,718.52
0085 202-01200 *REMOVAL OF TENSIONED CABLE BARRIER 19,218.000 19,218.000
LF 0.000 0.00
1.60000 19,218.000 30,748.80
0090 202-01300 *REMOVAL OF END ANCHORAGE 19.000 18.000
EACH 1.000 106.42
106.42000 19.000 2,021.98
0095 202-05150 *SANDBLASTING 52,622.000 3,366.000
SF 0.000 0.00
0.40000 3,366.000 1,346.40
0100 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 513,545.000 354,609.000
cy 30,119.000 151,799.76
5.04000 384,728.000 1,939,029.12
0105 203-00062 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 251,450.000 143,886.000
cY 18,743.000 128,764.41
6.87000 162,629.000 1,117,261.23
0110 203-00100 *MUCK EXCAVATION 5,500.000 2,240.000
cy 773.000 6,717.37
8.69000 3,013.000 26,182.97
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 203-01100 *PROOF ROLLING 500.000 26.150
HOUR 3.900 347.80
89.18000 30.050 2,679.86
0120 203-01500 *BLADING 190.000 117.000
HOUR 6.000 654.60
109.10000 123.000 13,419.30
0125 203-01515 *BACKHOE (LANDSCAPING) 70.000 21.500
HOUR 9.500 1,100.39
115.83000 31.000 3,590.73
0130 203-01555 *DOZING (LANDSCAPING) 150.800 150.800
HOUR 0.000 0.00
126.07000 150.800 19,011.36
0135 203-01597 *POTHOLING 230.000 218.000
HOUR 12.000 2,443.32
203.61000 230.000 46,830.30
0140 206-01786 *SHORING (AREA 6) 1.000 1.000
LS 0.000 0.00
23,948.09000 1.000 23,948.09
0145 206-01787 *SHORING (AREA 7) 1.000 0.000
L s 0.000 0.00
23,948.09000 0.000 0.00
0150 207-00205 *TOPSOIL 46,698.000 15,808.000
cY 2,785.000 5,820.65
2.09000 18,593.000 38,859.37
0155 207-00210 *STOCKPILE TOPSOIL 46,698.000 22,379.000
cYy 6,347.000 39,414.87
6.21000 28,726.000 178,388.46
0160 208-00002 *EROSION LOG (12 INCH) 25,157.000 4,840.000
LF 1,142.000 4,568.00
4.00000 5,982.000 23,928.00
0165 208-00011 *EROSION BALES (WEED FREE) 2,664.000 1,154.000
EACH 188.000 2,158.24

11.48000 1,342.000 15,406.16
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 208-00020 *SILT FENCE 42,144.000 40,544.000
LF 1,600.000 1,552.00
0.97000 42,144.000 40,879.68
0175 208-00045 *CONCRETE WASHOUT STRUCTURE 10.000 9.000
EACH 1.000 628.92
628.92000 10.000 6,289.20
0180 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 387.000 205.000
LF 112.000 795.20
7.10000 317.000 2,250.70
0185 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 20.000 18.000
EACH 2.000 2,075.92
1,037.96000 20.000 20,759.20
0190 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
4,763.80000 0.000 0.00
0195 208-00200 EROSION CONTROL SUPERVISOR 0.000 0.000
LS 0.000 0.00
15,057.41000 0.000 0.00
0200 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
296.40000 0.000 0.00
0205 210-00810 *RESET GROUND SIGN 8.000 5.000
EACH 0.000 0.00
493.97000 5.000 2,469.85
0210 210-00866 *RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
781.90000 0.000 0.00
0215 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 0.000
EACH 0.000 0.00
1,132.74000 0.000 0.00
0215 MATERIAL ALLOWANCE RESET INTERSECTION DETECTION SYSTEM 4.000
(CAMERA)
EACH 0.000 0.00

335.00000 4.000 1,340.00
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 212-00006 *SEEDING (NATIVE) 97.000 20.600
ACRE 0.000 0.00
389.54000 20.600 8,024.52
0225 213-00002 *MULCHING (WEED FREE HAY) 137.000 19.100
ACRE 0.000 0.00
319.63000 19.100 6,104.93
0230 213-00061 *MULCH TACKIFIER 27,400.000 3,820.000
1B 0.000 0.00
1.15000 3,820.000 4,393.00
0235 213-00100 *SOIL BINDER 40.000 31.190
ACRE 0.000 0.00
279.66000 31.190 8,722.60
0240 214-01010 *BRUSH LAYER CUTTING 160.000 0.000
EACH 0.000 0.00
1.72000 0.000 0.00
0245 216-00030 *SOIL RETENTION BLANKET (SPECIAL) 283.000 0.000
SY 0.000 0.00
14.98000 0.000 0.00
0250 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 68,788.000 8,862.000
sy 0.000 0.00
1.40000 8,862.000 12,406.80
0255 217-00020 *HERBICIDE TREATMENT 40.000 0.000
HOUR 0.000 0.00
139.83000 0.000 0.00
0260 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
3,945.97000 1.000 3,945.97
0265 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
92.87000 0.000 0.00
0270 250-00110 *HEALTH AND SAFETY OFFICER 0.000 0.000
HOUR 0.000 0.00
117.57000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0275 304-06000 AGGREGATE BASE COURSE (CLASS 6) 183,183.000 86,812.970
TON 4,753.840 41,405.95
8.71000 91,566.810 797,546.92
0280 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 3,000.000 407.970
TON 17.160 1,894.64
110.41000 425.130 46,938.60
0285 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 32,725.000 6,734.930
TON 3,795.350 198,648.62
52.34000 10,530.280 551,154.86
0290 412-00600 CONCRETE PAVEMENT (6 INCH) 170.000 170.000
SY 0.000 0.00
25.00000 170.000 4,250.00
0295 412-00850 CONCRETE PAVEMENT (8-1/2 INCH) 10,297.000 8,507.000
SY 0.000 0.00
29.00000 8,507.000 246,703.00
0300 412-01000 CONCRETE PAVEMENT (10 INCH) 41,068.000 8,216.000
SY 0.000 0.00
33.00000 8,216.000 271,128.00
0305 412-01050 CONCRETE PAVEMENT (10-1/2 INCH) 19,514.000 11,643.000
SY 2,656.000 92,960.00
35.00000 14,299.000 500,465.00
0310 412-01300 CONCRETE PAVEMENT (13 INCH) 232,099.000 139,032.000
SY 0.000 0.00
39.00000 139,032.000 5,422,248.00
0315 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 7,539.000 6,960.100
SY 0.000 0.00
2.54000 6,960.100 17,678.65
0320 503-00018 *DRILLED CAISSON (18 INCH) 8.000 0.000
LF 0.000 0.00
79.83000 0.000 0.00
0325 503-00036 *DRILLED CAISSON (36 INCH) 114.000 0.000
LF 38.000 9,903.94

260.63000 38.000 9,903.94
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 503-00048 *DRILLED CAISSON (48 INCH) 210.000 115.000
LF 0.000 0.00
471.14000 115.000 54,181.10
0335 506-00010 *RIPRAP (SPECIAL) 177.000 0.000
cy 0.000 0.00
48.51000 0.000 0.00
0335 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 177.000
cYy 0.000 0.00
30.53136 177.000 5,404.05
0340 506-00206 *RIPRAP (6 INCH) 2,012.000 1,978.000
cy 34.000 1,681.30
49.45000 2,012.000 99,493.40
0340 MATERIAL ALLOWANCE RIPRAP (6 INCH) 22.000
cY -22.000 -774.96
35.22565 0.000 0.00
0345 506-00209 *RIPRAP (9 INCH) 1,081.000 470.700
cy 0.000 0.00
48.50000 470.700 22,828.95
0345 MATERIAL ALLOWANCE RIPRAP (9 INCH) 610.300
cYy 0.000 0.00
31.34941 610.300 19,132.54
0350 506-00212 *RIPRAP (12 INCH) 849.000 849.000
cy 0.000 0.00
48.13000 849.000 40,862.37
0350 MATERIAL ALLOWANCE RIPRAP (12 INCH) 0.000
cy 0.000 0.00
40.29563 0.000 0.00
0355 507-00000 CONCRETE SLOPE AND DITCH PAVING 186.000 53.100
cy 0.000 0.00
276.05000 53.100 14,658.26
0360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 829.000 0.000
cy 0.000 0.00

291.99000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0365 601-01000 CONCRETE CLASS B 139.000 135.700
cy 0.000 0.00
399.45000 135.700 54,205.37
0370 601-03000 CONCRETE CLASS D 25.000 0.000
cY 0.000 0.00
399.45000 0.000 0.00
0375 602-00000 *REINFORCING STEEL 11,210.000 6,871.000
1B 0.000 0.00
0.79000 6,871.000 5,428.09
0380 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 2,718.000 1,958.000
LF 136.000 4,953.12
36.42000 2,094.000 76,263.48
0385 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,032.000 1,572.000
LF 451.000 19,172.01
42.51000 2,023.000 85,997.73
0390 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 187.000 64.000
LF 0.000 0.00
83.90000 64.000 5,369.60
0395 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,031.000 656.000
LF 274.000 19,040.26
69.49000 930.000 64,625.70
0400 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 962.000 962.000
LF 0.000 0.00
118.46000 962.000 113,958.52
0405 603-02300 *38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 1,510.000 591.000
LF 64.000 4,960.00
77.50000 655.000 50,762.50
0410 603-02480 *60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 426.000 272.000
LF 48.000 6,296.64
131.18000 320.000 41,977.60
0415 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 18.000 3.000
EACH 4.000 3,788.68

947.17000 7.000 6,630.19
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0420 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 13.000 7.000
EACH 1.000 1,019.71
1,019.71000 8.000 8,157.68
0425 603-05030 *30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,109.73000 1.000 1,109.73
0430 603-05036 *36 INCH REINFORCED CONCRETE END SECTION 10.000 7.000
EACH 3.000 4,135.47
1,378.49000 10.000 13,784.90
0435 603-05054 *54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
1,671.75000 1.000 1,671.75
0440 603-05130 *38X24 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 3.000 2.000
EACH 0.000 0.00
1,095.33000 2.000 2,190.66
0445 603-05148 *60X38 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 1.000
EACH 0.000 0.00
1,572.53000 1.000 1,572.53
0450 603-07240 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000
LF 0.000 0.00
764.18000 120.000 91,701.60
0455 603-07300 *30 INCH REINFORCED CONCRETE PIPE (JACKED) 200.000 200.000
LF 0.000 0.00
523.83000 200.000 104,766.00
0460 603-07360 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 300.000 300.000
LF 0.000 0.00
697.91000 300.000 209,373.00
0465 603-15024 *24 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 33.000 0.000
LF 0.000 0.00
37.69000 0.000 0.00
0470 603-30015 *15 INCH STEEL END SECTION 5.000 4.000
EACH 1.000 421.92

421.92000 5.000 2,109.60
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PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
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REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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0475 603-50015 *15 INCH PLASTIC PIPE 349.000 317.500
LF 31.500 1,154.16
36.64000 349.000 12,787.36
0480 603-71006 *10X6 FOOT CONCRETE BOX CULVERT (PRECAST) 373.000 168.000
LF 0.000 0.00
539.94000 168.000 90,709.92
0485 604-00305 *INLET TYPE C (5 FOOT) 7.000 4.000
EACH 2.000 3,595.04
1,797.52000 6.000 10,785.12
0490 604-00310 *INLET TYPE C (10 FOOT) 4.000 0.000
EACH 3.000 6,890.55
2,296.85000 3.000 6,890.55
0495 604-00505 *INLET TYPE D (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,994.49000 2.000 7,988.98
0500 604-00515 *INLET TYPE D (15 FOOT) 1.000 0.000
EACH 0.000 0.00
4,793.39000 0.000 0.00
0505 604-00550 *INLET TYPE D (SPECIAL) 6.000 4.000
EACH 1.000 4,194.22
4,194.22000 5.000 20,971.10
0510 604-19205 *INLET TYPE R L 10 (5 FOOT) 3.000 2.400
EACH 0.000 0.00
2,896.01000 2.400 6,950.42
0515 604-19305 *INLET TYPE R L 15 (5 FOOT) 16.000 7.400
EACH 0.000 0.00
3,295.46000 7.400 24,386.40
0520 604-19310 *INLET TYPE R L 15 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,194.22000 0.000 0.00
0525 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00

3,994.49000 0.000 0.00
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0530 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,194.22000 0.000 0.00
0535 604-30005 *MANHOLE SLAB BASE (5 FOOT) 2.000 0.000
EACH 0.000 0.00
2,719.98000 0.000 0.00
0540 604-31010 *MANHOLE BOX BASE (10 FOOT) 3.000 3.000
EACH 0.000 0.00
7,170.02000 3.000 21,510.06
0545 604-39050 *MANHOLE (TRAFFIC MANAGEMENT SYSTEM) 3.000 0.000
EACH 1.000 7,401.81
7,401.81000 1.000 7,401.81
0550 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,837.000 2,976.000
LF 0.000 0.00
13.48000 2,976.000 40,116.48
0555 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 240.000 0.000
LF 0.000 0.00
83.19000 0.000 0.00
0560 606-01340 *END ANCHORAGE TYPE 3D 10.000 4.000
EACH 0.000 0.00
581.26000 4.000 2,325.04
0565 606-01370 *TRANSITION TYPE 3G 12.000 4.000
EACH 0.000 0.00
992.75000 4.000 3,971.00
0570 606-01380 *TRANSITION TYPE 3H 3.000 1.000
EACH 0.000 0.00
580.99000 1.000 580.99
0575 606-01385 *TRANSITION TYPE 3J 2.000 0.000
EACH 0.000 0.00
683.03000 0.000 0.00
0580 606-01390 *END ANCHORAGE TYPE 3K 2.000 0.000
EACH 0.000 0.00
863.03000 0.000 0.00
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0585 606-02005 *END ANCHORAGE (FLARED) 23.000 8.000
EACH 0.000 0.00
1,362.07000 8.000 10,896.56
0590 606-20010 *TENSIONED CABLE BARRIER 0.000 0.000
LF 0.000 0.00
10.49000 0.000 0.00
0595 606-21010 *END ANCHORAGE (TENSIONED CABLE BARRIER) 0.000 0.000
EACH 0.000 0.00
2,359.91000 0.000 0.00
0600 607-00005 *END POST 45.000 0.000
EACH 0.000 0.00
127.92000 0.000 0.00
0605 607-00010 *CORNER AND LINE BRACE POST 65.000 0.000
EACH 0.000 0.00
172.22000 0.000 0.00
0610 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 44,070.000 0.000
LF 0.000 0.00
1.00000 0.000 0.00
0615 607-11525 *FENCE (PLASTIC) 7,695.000 7,695.000
LF 0.000 0.00
1.96000 7,695.000 15,082.20
0620 607-53160 *FENCE CHAIN LINK (60 INCH) 351.000 0.000
LF 0.000 0.00
12.64000 0.000 0.00
0625 607-60114 *14 FOOT GATE 1.000 0.000
EACH 0.000 0.00
232.18000 0.000 0.00
0630 607-60270 *20 FOOT GATE DOUBLE (CHAIN LINK) 1.000 0.000
EACH 0.000 0.00
674.57000 0.000 0.00
0635 607-60420 *20 FOOT GATE TWIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00

1,023.20000 0.000 0.00
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0640 608-00000 CONCRETE SIDEWALK 5,794.000 60.000
sy 0.000 0.00
22.60000 60.000 1,356.00
0645 608-00006 CONCRETE SIDEWALK (6 INCH) 290.000 290.000
sY 0.000 0.00
30.11000 290.000 8,731.90
0650 608-00010 CONCRETE CURB RAMP 203.000 34.000
sy 0.000 0.00
178.80000 34.000 6,079.20
0655 608-01550 PLACE ASPHALT MILLINGS 690.000 0.000
SY 0.000 0.00
10.04000 0.000 0.00
0660 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 3,047.000 1,418.000
LF 0.000 0.00
3.91000 1,418.000 5,544.38
0665 609-21011 CURB AND GUTTER TYPE 2 (SECTION I-M) 4,366.000 958.000
LF 0.000 0.00
10.38000 958.000 9,944.04
0670 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 15,030.000 5,193.000
LF 0.000 0.00
6.60000 5,193.000 34,273.80
0675 609-24008 GUTTER TYPE 2 (8 FOOT) 287.000 280.000
LF 0.000 0.00
31.75000 280.000 8,890.00
0680 610-00024 MEDIAN COVER MATERIAL (4 INCH PATTERNED CONCRETE) 71,303.000 0.000
SF 0.000 0.00
4.32000 0.000 0.00
0685 612-00001 *DELINEATOR (TYPE I) 357.000 92.000
EACH 0.000 0.00
17.79000 92.000 1,636.68
0690 612-00002 *DELINEATOR (TYPE IT) 129.000 28.000
EACH 0.000 0.00
19.77000 28.000 553.56
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0695 612-00003 *DELINEATOR (TYPE III) 16.000 5.000
EACH 0.000 0.00
22.72000 5.000 113.60
0700 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 1,685.000 545.000
LF 0.000 0.00
18.03000 545.000 9,826.35
0705 613-00600 *6 INCH ELECTRICAL CONDUIT 335.000 335.000
LF 0.000 0.00
33.07000 335.000 11,078.45
0710 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 68,125.000 32,115.000
LF -57.000 -400.14
7.02000 32,058.000 225,047.16
0715 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,500.000 821.000
LF 1,075.000 16,168.00
15.04000 1,896.000 28,515.84
0720 613-07034 *PULL BOX (24"X36"X18") 17.000 9.000
EACH 0.000 0.00
1,052.56000 9.000 9,473.04
0725 613-10000 *WIRING 1.000 0.400
L s 0.000 0.00
100,242.26000 0.400 40,096.90
0730 613-16000 *LUMINAIRE (SPECIAL) 14.000 14.000
EACH 0.000 0.00
982.37000 14.000 13,753.18
0730 MATERIAL ALLOWANCE LUMINAIRE (SPECIAL) 0.000
EACH 0.000 0.00
576.78000 0.000 0.00
0735 613-34250 *LIGHT STANDARD METAL (25 FOOT) 7.000 7.000
EACH 0.000 0.00
4,079.86000 7.000 28,559.02
0735 MATERIAL ALLOWANCE LIGHT STANDARD METAL 25' 0.000
EACH 0.000 0.00

2,368.00000 0.000 0.00
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0740 613-34350 *LIGHT STANDARD METAL (35 FOOT) 26.000 12.000
EACH 0.000 0.00
4,079.86000 12.000 48,958.32
0740 MATERIAL ALLOWANCE LIGHT STANDARD METAL 35' 14.000
EACH 0.000 0.00
2,306.00000 14.000 32,284.00
0745 613-40000 *CONCRETE FOUNDATION PAD 12.000 0.000
EACH 0.000 0.00
741.79000 0.000 0.00
0750 613-40010 *LIGHT STANDARD FOUNDATION 33.000 19.000
EACH 0.000 0.00
501.22000 19.000 9,523.18
0750 MATERIAL ALLOWANCE LIGHT STANDARD FOUNDATION 5.000
EACH 0.000 0.00
408.00000 5.000 2,040.00
0755 613-50100 *LIGHTING CONTROL CENTER 6.000 0.000
EACH 2.000 6,816.50
3,408.25000 2.000 6,816.50
0760 613-50210 *TEMPORARY LIGHTING 1.000 0.420
LS 0.330 21,171.17
64,155.05000 0.750 48,116.29
0765 613-50365 *TRANSFORMER BASE 24.000 12.000
EACH 0.000 0.00
676.62000 12.000 8,119.44
0770 613-70150 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 18.000 7.000
EACH 0.000 0.00
403.98000 7.000 2,827.86
0770 MATERIAL ALLOWANCE 11.000
EACH 0.000 0.00
342.55000 11.000 3,768.05
0775 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 8.000 0.000
EACH 0.000 0.00

441.06000 0.000 0.00
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0780 614-00011 *SIGN PANEL (CLASS I) 556.000 114.000
SF 37.500 592.50
15.80000 151.500 2,393.70
0785 614-00012 *SIGN PANEL (CLASS II) 796.000 116.400
SF 0.000 0.00
17.79000 116.400 2,070.76
0790 614-00013 *SIGN PANEL (CLASS III) 1,962.000 867.000
SF 130.000 2,496.00
19.20000 997.000 19,142.40
0795 614-00612 *STEEL SIGN POST (W 6X12) 62.000 0.000
LF 0.000 0.00
31.62000 0.000 0.00
0800 614-00615 *STEEL SIGN POST (W 6X15) 69.000 0.000
LF 0.000 0.00
34.57000 0.000 0.00
0805 614-00818 *STEEL SIGN POST (W 8X18) 41.000 0.000
LF 41.000 1,701.09
41.49000 41.000 1,701.09
0810 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 61.000 21.000
EACH 1.000 148.19
148.19000 22.000 3,260.18
0815 614-01583 *STL SIGN SUPP(2-1/2 IN RD SCH 80) (PO&SLIP) 81.000 15.000
EACH 0.000 0.00
385.30000 15.000 5,779.50
0820 614-03001 *CONCRETE FOOTING (TYPE 1) 4.000 0.000
EACH 0.000 0.00
889.17000 0.000 0.00
0825 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,086.77000 0.000 0.00
0830 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 0.000
EACH 2.000 2,568.72

1,284.36000 2.000 2,568.72
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0835 614-10147  *VARIABLE MESSAGE SIGN LED (OVERHEAD) 2.000 0.850
EACH 0.000 0.00
118,185.62000 0.850 100,457.78
0835 MATERIAL ALLOWANCE VMS LED (OVERHEAD) 1.150
EACH 0.000 0.00
100,457.77500 1.150 115,526.44
0840 614-32000  *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 3.000 2.000
EACH 0.000 0.00
29,471.23000 2.000 58,942.46
0840 MATERIAL ALLOWANCE ANCHOR BOLTS 1.000
EACH 0.000 0.00
1,820.22000 1.000 1,820.22
0840 MATERIAL ALLOWANCE 1.000
EACH 0.000 0.00
25,186.66667 1.000 25,186.67
0840 MATERIAL ALLOWANCE 20 IN MONOTUBE OVERHEAD SIGN CANT 1.000
EACH 0.000 0.00
25,050.54667 1.000 25,050.55
0845 614-32400  *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 6.000 4.000
EACH 0.000 0.00
32,979.71000 4.000 131,918.84
0845 MATERIAL ALLOWANCE ANCHOR BOLTS 2.000
EACH 0.000 0.00
2,238.70000 2.000 4,477.40
0845 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURES 0.000
(24 IN DIA)
EACH 0.000 0.00
26,572.57000 0.000 0.00
0845 MATERIAL ALLOWANCE 24 IN MONOTUBE OVERHEAD SIGN 0.000
EACH 0.000 0.00
27,105.97334 0.000 0.00
0850 614-70117  *PEDESTRIAN SIGNAL FACE (16) 12.000 0.000
EACH 0.000 0.00

491.19000 0.000 0.00
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0850 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE (16) 12.000
EACH 0.000 0.00
240.00000 12.000 2,880.00
0855 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 28.000 0.000
EACH 0.000 0.00
806.95000 0.000 0.00
0855 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 12-12-12 28.000
EACH 0.000 0.00
420.00000 28.000 11,760.00
0860 614-72855 *TRAFFIC SIGNAL CONTROLLER CABINET 2.000 0.000
EACH 0.000 0.00
14,535.13000 0.000 0.00
0860 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 2.000
EACH 0.000 0.00
7,995.00000 2.000 15,990.00
0865 614-72860 *PEDESTRIAN PUSH BUTTON 12.000 0.000
EACH 0.000 0.00
90.22000 0.000 0.00
0865 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 12.000
EACH 0.000 0.00
40.00000 12.000 480.00
0870 614-80387 *RUMBLE STRIP (GRINDING) 58,145.000 0.000
LF 0.000 0.00
0.36000 0.000 0.00
0875 614-81135 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-35 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
21,752.57000 0.000 0.00
0880 614-81140 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-40 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
24,258.63000 0.000 0.00
0885 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 3.000 0.000
EACH 0.000 0.00
24,358.86000 0.000 0.00
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0890 614-81150 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 1.000 0.000
EACH 0.000 0.00
25,461.54000 0.000 0.00
0895 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 0.000
EACH 0.000 0.00
832.00000 0.000 0.00
0900 614-86246 *CONTROLLER (TYPE 170E-HC11) 2.000 0.000
EACH 0.000 0.00
2,004.84000 0.000 0.00
0900 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E-HC11) 2.000
EACH 0.000 0.00
1,150.00000 2.000 2,300.00
0905 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.000 0.00
79,993.33000 0.000 0.00
0910 614-86800 *UNINTERRUPTED POWER SUPPLY 2.000 0.000
EACH 0.000 0.00
7,197.38000 0.000 0.00
0910 MATERIAL ALLOWANCE UNINTERRUPTED POWER SUPPLY 2.000
EACH 0.000 0.00
4,150.00000 2.000 8,300.00
0915 614-87325 *CLOSED CIRCUIT TELEVISION POLE 2.000 1.000
EACH 0.000 0.00
20,023.39000 1.000 20,023.39
0915 MATERIAL ALLOWANCE CCTV POLE 1.000
EACH 0.000 0.00
11,332.00000 1.000 11,332.00
0920 614-87333 *CLOSED CIRCUIT TELEVISION CAMERA (TRAFFIC 5.000 0.000
SURVEILLANCE)
EACH 0.000 0.00
8,290.03000 0.000 0.00
0925 615-00050 *EMBANKMENT PROTECTOR TYPE 5 8.000 0.000
EACH 0.000 0.00

1,511.55000 0.000 0.00
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0930 616-00180 *18 INCH CONCRETE SIPHON PIPE 505.000 503.000
LF 0.000 0.00
49.91000 503.000 25,104.73
0935 616-00240 *24 INCH CONCRETE SIPHON PIPE 279.000 279.000
LF 0.000 0.00
61.74000 279.000 17,225.46
0940 616-00300 *30 INCH CONCRETE SIPHON PIPE 858.000 734.000
LF 48.000 3,039.84
63.33000 782.000 49,524.06
0945 616-00360 *36 INCH CONCRETE SIPHON PIPE 451.000 451.000
LF 0.000 0.00
77.80000 451.000 35,087.80
0950 616-30018 *18 INCH TRASH GUARD 3.000 0.000
EACH 0.000 0.00
378.33000 0.000 0.00
0955 616-30024 *24 INCH TRASH GUARD 2.000 0.000
EACH 0.000 0.00
411.58000 0.000 0.00
0960 616-30030 *30 INCH TRASH GUARD 4.000 0.000
EACH 0.000 0.00
544.61000 0.000 0.00
0965 616-30036 *36 INCH TRASH GUARD 5.000 0.000
EACH 0.000 0.00
489.18000 0.000 0.00
0970 617-03010 *DETOUR CULVERT PIPE 4,555.000 4,082.000
LF 126.000 4,543.56
36.06000 4,208.000 151,740.48
0975 621-00450 *DETOUR PAVEMENT 101,372.000 24,734.000
SY 13,506.000  304,290.18
22.53000 38,240.000 861,547.20
0980 625-00000 *CONSTRUCTION SURVEYING 1.000 0.634
L s 0.018 5,850.00

325,000.00000 0.652 211,900.00
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0985 626-00000  *MOBILIZATION 1.000 0.968
Ls 0.000 0.00
,556,700.00000 0.968 4,410,885.60
0990 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.500
Ls 0.000 0.00
15,057.41000 0.500 7,528.71
0995 627-00005  *EPOXY PAVEMENT MARKING 514.000 113.000
GAL 0.000 0.00
59.28000 113.000 6,698.64
1000 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 4,500.000 676.000
GAL 213.000 6,735.06
31.62000 889.000 28,110.18
1005 627-02001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 14.000 0.000
SF 0.000 0.00
11.87000 0.000 0.00
1010 627-02010  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 7,145.000 0.000
SF 0.000 0.00
11.87000 0.000 0.00
1015 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 1,320.000 146.000
(TYPE III)
SF 0.000 0.00
11.87000 146.000 1,733.02
1020 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 1,680.000 0.000
SF 0.000 0.00
9.87000 0.000 0.00
1025 629-01003  *SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
401.53000 0.000 0.00
1030 629-01031  *SURVEY MONUMENT (TYPE 3A) 6.000 0.000
EACH 0.000 0.00
501.91000 0.000 0.00
1035 630-00000  *FLAGGING 21,000.000 5,614.250
HOUR 1,595.000 25,695.45

16.11000 7,209.250 116,141.02
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1040 630-00007 *TRAFFIC CONTROL INSPECTION 265.000 73.000
DAY 6.000 513.36
85.56000 79.000 6,759.24
1045 630-00009 *TRAFFIC CONTROL VEHICLE (TRUCK) 2.000 1.000
EACH 0.000 0.00
2,013.36000 1.000 2,013.36
1050 630-00012 *TRAFFIC CONTROL MANAGEMENT 600.000 242.000
DAY 36.000 34,500.60
958.35000 278.000 266,421.30
1055 630-00015 *UNIFORMED TRAFFIC CONTROL COORDINATION 546.500 537.000
HOUR 9.500 191.43
20.15000 546.500 11,011.98
1060 630-80002 *FLASHING BEACON (SOLAR) 12.000 2.000
EACH 0.000 0.00
352.34000 2.000 704.68
1065 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 12.000 3.500
EACH 0.000 0.00
251.68000 3.500 880.88
1070 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 161.000 78.500
EACH 0.000 0.00
40.26000 78.500 3,160.41
1075 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 133.000 66.500
EACH 0.000 0.00
60.40000 66.500 4,016.60
1080 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 54.000 27.000
EACH 0.000 0.00
104.69000 27.000 2,826.63
1085 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 405.000 53.000
SF 0.000 0.00
10.06000 53.000 533.18
1090 630-80350 *VERTICAL PANEL 400.000 0.000
EACH 0.000 0.00

15.10000 0.000 0.00
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1095 630-80355 *PORTABLE MESSAGE SIGN PANEL 5.000 2.500
EACH 0.000 0.00
3,020.03000 2.500 7,550.08
1100 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 8.000 1.000
TYPE)
EACH 0.000 0.00
855.67000 1.000 855.67
1105 630-80360 *DRUM CHANNELIZING DEVICE 700.000 260.000
EACH 0.000 0.00
25.16000 260.000 6,541.60
1110 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000
EACH 0.000 0.00
100.66000 0.000 0.00
1115 630-80367 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.000
EACH 0.000 0.00
13,086.74000 1.000 13,086.74
1120 630-80370 CONCRETE BARRIER (TEMPORARY) 39,400.000 16,450.000
LF 0.000 0.00
18.43000 16,450.000 303,173.50
1125 630-80378 GLARE SCREEN (TEMPORARY) 16,400.000 0.000
LF 7,890.000 154,012.80
19.52000 7,890.000 154,012.80
1130 630-80380 *TRAFFIC CONE 600.000 70.000
EACH 0.000 0.00
8.05000 70.000 563.50
1135 630-80401 *DELINEATOR (TYPE I) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
75.50000 0.000 0.00
1140 630-80402 *DELINEATOR (TYPE II) (TEMPORARY) 53.000 0.000
EACH 0.000 0.00
75.50000 0.000 0.00
1145 630-80520 *MOBILE PAVEMENT MARKING ZONE 20.000 0.000
DAY 0.000 0.00

1,481.96000 0.000 0.00
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1150 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 17.000 8.500
EACH 0.000 0.00
2,013.36000 8.500 17,113.56
1155 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY)
EACH 0.000 0.00
16,106.75000 1.000 16,106.75
1160 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
50,923.08000 2.000 101,846.16
1165 700-70010 F/A MINOR CONTRACT REVISIONS 970,615.900 0.000
F A 0.000 0.00
1.00000 0.000 0.00
1170 700-70011 F/A PARTNERING 3,188.940 3,188.940
FA 0.000 0.00
1.00000 3,188.940 3,188.94
1175 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 50,000.000 -15,627.420
F A 0.000 0.00
1.00000 -15,627.420 -15,627.42
1180 700-70013 F/A CONCRETE PAVEMENT INCENTIVE 625,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1185 700-70016 F/A FUEL COST ADJUSTMENT 490,000.000 200,853.100
F A 30,284.320 30,284.32
1.00000 231,137.420 231,137.42
1190 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 10,000.000 0.000
FA 3,425.700 3,425.70
1.00000 3,425.700 3,425.70
1195 700-70022 F/A OJT COLORADO TRAINING PROGRAM 9,000.000 8,889.000
F A 0.000 0.00
1.00000 8,889.000 8,889.00
1200 700-70023 F/A ON-THE-JOB TRAINEE 16,348.600 3,988.800
FA 12,359.800 12,359.80

1.00000 16,348.600 16,348.60
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CAT NO0200 ROADWAY

1205 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1210 700-70034 F/A DISPUTES REVIEW BOARD 50,000.000 0.000
FA 4,173.410 4,173.41
1.00000 4,173.410 4,173.41
1215 700-70035 F/A PAVEMENT SURFACE COURSE MAINTENANCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1220 700-70037 F/A CONTAMINATED SOIL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1225 700-70190 F/A ELECTRIC SERVICE 103,863.560 102,944.610
FA 918.950 918.95
1.00000 103,863.560 103,863.56
1230 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1235 700-70592 F/A SURVEY MONUMENTATION 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2000 203-02330 LABORER (EROSION CONTROL LABORER) 700.000 551.500
HOUR 81.000 3,645.00
45.00000 632.500 28,462.50
2010 208-00205 EROSION CONTROL SUPERVISOR 2,500.000 1,100.500
HOUR 160.000 12,000.00
75.00000 1,260.500 94,537.50
2015 700-70015 F/A MOBILIZATION SEEDING MOBILIZATION 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2020 700-70051 F/A DISPOSAL (JOINT SLURRY PICKUP AND DISPOSAL) 2,378.250 1,861.250
FA 517.000 517.00

1.00000 2,378.250 2,378.25
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PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
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NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

2025 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT SPILL 2,500.000 0.000
PREVENTION CONTROL AND COUNTERMEASURES (SPCC)
FA 2,500.000 2,500.00
1.00000 2,500.000 2,500.00
2030 700-70051 *F/A DISPOSAL SEDIMENT PICKUP AND DISPOSAL (PICKUP 60,000.000 19,612.640
BROOM)
FA 5,125.750 5,125.75
1.00000 24,738.390 24,738.39
2035 625-00001 CONSTRUCTION SURVEYING (HOURLY) ADDITIONAL SURVEYING 200.000 59.500
HOUR 2.000 200.00
100.00000 61.500 6,150.00
2040 900-00006 ADDED ITEM (DOLLAR)/ WORKING TIME VIOLATION PRICE -8,250.000 -8,250.000
REDUCTION
DOL 0.000 0.00
1.00000 -8,250.000 -8,250.00
2045 206-00065 STRUCTURE BACKFILL (FLOW-FILL) FLOWFILL 100.000 0.000
cy 0.000 0.00
150.00000 0.000 0.00
2050 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
4,800.00000 1.000 4,800.00
2055 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
342.53000 0.000 0.00
2060 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR TRAFFIC SIGNAL FEED 1.000 1.000
LS 0.000 0.00
1,995.47000 1.000 1,995.47
2065 202-00815 REMOVAL OF SIGN (SPECIAL) REMOVAL OF BILLBOARD 2.000 2.000
EACH 0.000 0.00
4,500.00000 2.000 9,000.00
2070 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 24.000 12.000
EACH 0.000 0.00
587.46000 12.000 7,049.52
2071 613-70400 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) LUMINAIRE 0.000 0.000
(HPS) (400W)
EACH 0.000 0.00

587.46000 0.000 0.00
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CAT NO0200 ROADWAY

2075 619-50480 6 INCH PLASTIC PIPE 300.000 182.000
LF 0.000 0.00
19.34000 182.000 3,519.88
2080 605-83560 6 INCH PIPE UNDERDRAIN 2,360.000 2,360.000
LF 0.000 0.00
31.21000 2,360.000 73,655.60
2085 606-20010 TENSIONED CABLE BARRIER BRIFEN 17,045.000 0.000
LF 0.000 0.00
18.88000 0.000 0.00
2090 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) BRIFEN 12.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
2095 201-00005 REMOVAL OF DEBRIS REMOVAL OF TIMBER BRIDGE PARTS 1.000 1.000
LS 0.000 0.00
2,971.76000 1.000 2,971.76
2100 900-00014 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION FOR JACKED PIPE 1.000 1.000
LS 0.000 0.00
9,112.03000 1.000 9,112.03
2105 420-00300 GEOTEXTILE (REINFORCEMENT) 21,149.000 20,507.000
sy 642.000 2,568.00
4.00000 21,149.000 84,596.00
2110 700-70034 F/A BT TUNNEL UNDER ASPHALT LAYERS 17,914.860 17,914.860
FA 0.000 0.00
1.00000 17,914.860 17,914.86
2115 700-70034 F/A BT HAND TUNNELING ON 196 FT. BORE 43,945.400 43,945.400
FA 0.000 0.00
1.00000 43,945.400 43,945.40
2120 700-70034 F/A BT: DEWATERING ON 175 FT. BORE 17,598.670 17,598.670
FA 0.000 0.00
1.00000 17,598.670 17,598.67
2125 900-00014 ADDED ITEM (LUMP SUM)/ ROCK EXCAVATION ON 175 FT. BORE 1.000 1.000
LS 0.000 0.00

3,375.78000 1.000 3,375.78
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2130 900-00014 ADDED ITEM (LUMP SUM)/ GROUTING ON 175 FT. BORE 1.000 1.000
LS 0.000 0.00
3,034.55000 1.000 3,034.55
2135 700-70034 F/A GROUT SIPHON LINES 6,500.000 6,500.000
FA 0.000 0.00
1.00000 6,500.000 6,500.00
2140 700-70340 F/A HABITAT RESTORATION PROVIDE WETLAND PLANTS TO ST 4,603.060 4,603.060
VRAIN PARK
FA 0.000 0.00
1.00000 4,603.060 4,603.06
2145 304-06007 AGGREGATE BASE COURSE (CLASS 6) CRUSHED CONCRETE 4,889.000 4,889.000
cY 0.000 0.00
20.33000 4,889.000 99,393.37
2150 900-00014 ADDED ITEM (LUMP SUM)/ UTILITY EXCAVATION 1.000 1.000
LS 0.000 0.00
1,420.25000 1.000 1,420.25
2155 206-01600 TEMPORARY EXCAVATION SUPPORT 1055+95 (RT) 1.000 1.000
LS 0.000 0.00
1,205.79000 1.000 1,205.79
2160 900-00022 ADDED ITEM (SQUARE YARD)/ DETOUR PAVEMENT (SPECIAL) 3,610.000 0.000
sy 3,610.000 48,590.60
13.46000 3,610.000 48,590.60
2165 208-00050 STORM DRAIN INLET PROTECTION 4.000 2.000
EACH 2.000 299.20
149.60000 4.000 598.40
2170 700-70180 F/A GAS LINES RELOCATE UTILITY (LOWER GAS LINE) 1,128.030 1,128.030
FA 0.000 0.00
1.00000 1,128.030 1,128.03
2190 700-70160 F/A DETOUR (RECONSTRUCT DETOUR 1 FOR TRAFFIC SWITCH) 25,360.180 0.000
FA 25,230.770 25,230.77
1.00000 25,230.770 25,230.77

CAT 0200

CURRENT AMT

$

40,600,564.18 $1,950,648.

57 %

23,087,812.99



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 30

PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
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1245 202-00027 *REMOVAL OF RIPRAP 687.000 687.000
sy 0.000 0.00
6.51000 687.000 4,472.37
1250 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 0.000 0.00
87,508.75000 0.000 0.00
1255 206-00000 *STRUCTURE EXCAVATION 927.000 927.000
cy 0.000 0.00
14.89000 927.000 13,803.03
1260 206-00100 *STRUCTURE BACKFILL (CLASS 1) 957.000 957.000
cY 0.000 0.00
26.99000 957.000 25,829.43
1265 206-00200 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000
cy 0.000 0.00
11.83000 0.000 0.00
1270 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 836.000 836.000
cY 0.000 0.00
13.31000 836.000 11,127.16
1275 206-01781 *SHORING (AREA 1) 1.000 0.800
LS 0.000 0.00
31,930.79000 0.800 25,544.63
1280 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 408.000 407.470
TON 0.000 0.00
63.49000 407.470 25,870.27
1285 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 1,078.000 690.000
sy 0.000 0.00
2.54000 690.000 1,752.60
1290 503-00018 *DRILLED CAISSON (18 INCH) 134.000 134.000
LF 0.000 0.00
79.83000 134.000 10,697.22
1295 503-00024 *DRILLED CAISSON (24 INCH) 480.000 480.000
LF 0.000 0.00

99.80000 480.000 47,904.00
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CAT NOO0300 STRUCTURE NO. D-17-EQ
1300 503-00042 *DRILLED CAISSON (42 INCH) 444.000 444.000
LF 0.000 0.00
229.52000 444.000 101,906.88
1305 506-00224 *RIPRAP (24 INCH) 1,510.000 981.000
cY 0.000 0.00
72.11000 981.000 70,739.91
1305 MATERIAL ALLOWANCE RIPRAP (24 INCH) 529.000
cy 0.000 0.00
43.95320 529.000 23,251.24
1310 515-00120 *WATERPROOFING (MEMBRANE) 2,526.000 2,526.000
sy 0.000 0.00
8.49000 2,526.000 21,445.74
1315 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 132.000 132.000
LF 0.000 0.00
164.66000 132.000 21,735.12
1315 MATERIAL ALLOWANCE D-17-EQ EXPANSION DEVICE 0.000
LF 0.000 0.00
69.30000 0.000 0.00
1320 601-03040 *CONCRETE CLASS D (BRIDGE) 1,104.000 1,104.000
cy 0.000 0.00
429.07000 1,104.000 473,693.28
1325 601-40300 *STRUCTURAL CONCRETE COATING 1,823.000 0.000
SY 142.000 762.54
5.37000 142.000 762.54
1330 602-00020 *REINFORCING STEEL (EPOXY COATED) 302,898.000 302,898.000
1B 0.000 0.00
0.87000 302,898.000 263,521.26
1335 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 2.000
EACH 0.000 0.00
3,395.32000 2.000 6,790.64
1340 606-10700 *BRIDGE RAIL TYPE 7 762.000 762.000
LF 0.000 0.00
84.83000 762.000 64,640.46
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1345 613-00100 *1 INCH ELECTRICAL CONDUIT 310.000 310.000
LF 0.000 0.00
5.51000 310.000 1,708.10
1350 613-00200 *2 INCH ELECTRICAL CONDUIT 1,135.000 1,004.000
LF 0.000 0.00
6.02000 1,004.000 6,044.08
1355 613-00300 *3 INCH ELECTRICAL CONDUIT 365.000 335.000
LF 0.000 0.00
9.02000 335.000 3,021.70
1360 614-86757 *DEICING SYSTEM 1.000 0.200
EACH 0.100 35,144.94
351,449.38000 0.300 105,434.81
1360 MATERIAL ALLOWANCE DEICEING COMPONENTS 0.950
EACH -0.100 -10,086.60
100,866.00000 0.850 85,736.10
1365 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,865.000 1,865.000
LF 0.000 0.00
159.66000 1,865.000 297,765.90
CAT 0300 CURRENT AMT $ 1,997,667.18 $ 25,820.88 S 1,715,198.47
CAT NOO0301 STRUCTURE NO. D-17-ER
1370 202-00027 *REMOVAL OF RIPRAP 687.000 687.000
SY 0.000 0.00
6.51000 687.000 4,472.37
1375 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
87,508.75000 1.000 87,508.75
1380 206-00000 *STRUCTURE EXCAVATION 927.000 927.000
cY 0.000 0.00
14.89000 927.000 13,803.03
1385 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,036.000 1,036.000
cy 0.000 0.00
26.99000 1,036.000 27,961.64
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CAT NOO0301 STRUCTURE NO. D-17-ER
1390 206-00200 *STRUCTURE BACKFILL (CLASS 2) 194.000 0.000
cy 122.000 1,443.26
11.83000 122.000 1,443.26
1395 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000 1,036.000
cY 0.000 0.00
13.31000 1,036.000 13,789.16
1400 206-01782 *SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
27,939.43000 0.000 0.00
1405 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 433.800 433.800
TON 0.000 0.00
63.49000 433.800 27,541.96
1410 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 2,335.000 644.000
sy 0.000 0.00
2.54000 644.000 1,635.76
1415 503-00018 *DRILLED CAISSON (18 INCH) 134.000 134.000
LF 0.000 0.00
79.83000 134.000 10,697.22
1420 503-00024 *DRILLED CAISSON (24 INCH) 480.000 480.000
LF 0.000 0.00
99.80000 480.000 47,904.00
1425 503-00042 *DRILLED CAISSON (42 INCH) 444.000 443.000
LF 0.000 0.00
229.52000 443.000 101,677.36
1430 506-00224 *RIPRAP (24 INCH) 3,184.000 903.000
cy 0.000 0.00
72.11000 903.000 65,115.33
1430 MATERIAL ALLOWANCE RIPRAP (24 INCH) 1,796.000
cY 0.000 0.00
43.95320 1,796.000 78,939.95
1435 515-00120 *WATERPROOFING (MEMBRANE) 2,526.000 0.000
sy 2,526.000 21,445.74
8.49000 2,526.000 21,445.74
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CAT NO0301 STRUCTURE NO. D-17-ER

1440 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 64.000
LF 0.000 0.00
164.66000 64.000 10,538.24
1445 601-03040 *CONCRETE CLASS D (BRIDGE) 1,104.000 1,104.000
cY 0.000 0.00
429.07000 1,104.000 473,693.28
1445 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
cy 0.000 0.00
303.63394 0.000 0.00
1445 MATERIAL ALLOWANCE DECK PANELS 0.000
cY 0.000 0.00
293.23000 0.000 0.00
1450 601-40300 *STRUCTURAL CONCRETE COATING 1,823.000 0.000
SY 286.000 1,535.82
5.37000 286.000 1,535.82
1455 602-00020 *REINFORCING STEEL (EPOXY COATED) 302,898.000 302,898.000
1B 0.000 0.00
0.87000 302,898.000 263,521.26
1455 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
1B 0.000 0.00
0.61567 0.000 0.00
1455 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000
1B 0.000 0.00
0.59457 0.000 0.00
1460 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 2.000 1.000
EACH 0.000 0.00
3,395.32000 1.000 3,395.32
1465 606-10700 *BRIDGE RAIL TYPE 7 762.000 762.000
LF 0.000 0.00
84.83000 762.000 64,640.46
1470 613-00100 *1 INCH ELECTRICAL CONDUIT 320.000 320.000
LF 0.000 0.00

5.51000 320.000 1,763.20
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CAT NO0301 STRUCTURE NO. D-17-ER

1475 613-00200 *2 INCH ELECTRICAL CONDUIT 1,135.000 1,114.000
LF 0.000 0.00
6.02000 1,114.000 6,706.28
1480 613-00300 *3 INCH ELECTRICAL CONDUIT 365.000 358.000
LF 0.000 0.00
9.02000 358.000 3,229.16
1485 618-00142 *PRESTRESSED CONCRETE I (BT42) 1,865.000 1,865.000
LF 0.000 0.00
159.66000 1,865.000 297,765.90
1485 MATERIAL ALLOWANCE D-17-ER BT-42 GIRDERS 0.000
LF 0.000 0.00
111.73905 0.000 0.00

CAT 0301 CURRENT AMT $ 1,771,960.07 $ 24,424.82 % 1,630,724.45

CAT NO0302 STRUCTURE NO. D-17-ES

1490 202-00400 *REMOVAL OF BRIDGE 1.000 0.000
EACH 1.000 87,508.75
87,508.75000 1.000 87,508.75
1495 206-00000 *STRUCTURE EXCAVATION 870.000 0.000
cy 870.000 12,954.30
14.89000 870.000 12,954.30
1500 206-00100 *STRUCTURE BACKFILL (CLASS 1) 740.000 0.000
cY 0.000 0.00
26.99000 0.000 0.00
1505 206-00200 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000
cy 0.000 0.00
11.83000 0.000 0.00
1510 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000
cY 0.000 0.00
13.31000 0.000 0.00
1515 206-01783 *SHORING (AREA 3) 1.000 0.800
LS 0.100 8,681.18

86,811.83000 0.900 78,130.65
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CAT NO0302 STRUCTURE NO. D-17-ES

1515 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 1.000
ACCESSORIES
NCU -0.100 -607.60
6,075.95000 0.900 5,468.36
1520 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 196.000 0.000
TON 0.000 0.00
63.49000 0.000 0.00
1525 502-11274 *STEEL PILING (HP 12X74) 718.000 0.000
LF 0.000 0.00
48.90000 0.000 0.00
1525 MATERIAL ALLOWANCE D-17-ES PILING 718.000
LF 0.000 0.00
48.90000 718.000 35,110.20
1530 515-00120 *WATERPROOFING (MEMBRANE) 1,191.000 0.000
sy 0.000 0.00
8.49000 0.000 0.00
1535 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 128.000 0.000
LF 0.000 0.00
164.66000 0.000 0.00
1540 601-03040 *CONCRETE CLASS D (BRIDGE) 439.000 0.000
cy 0.000 0.00
429.07000 0.000 0.00
1540 MATERIAL ALLOWANCE 3" PC DECK PANELS 0.000
cY 797.500 50,000.00
62.69593 797.500 50,000.00
1545 601-40300 *STRUCTURAL CONCRETE COATING 692.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00
1545 MATERIAL ALLOWANCE STRUCTURAL CONCRETE COATING PAINT 0.000
SY 3,645.978 1,028.02
0.28196 3,645.978 1,028.02
1550 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,394.000 0.000
1B 0.000 0.00

0.87000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. D-17-ES

1550 MATERIAL ALLOWANCE 3" PC DECK PANELS 0.000
1B 204,910.988 16,597.79
0.08100 204,910.988 16,597.79
1555 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 0.000
EACH 0.000 0.00
3,395.32000 0.000 0.00
1560 606-10700 *BRIDGE RAIL TYPE 7 389.000 0.000
LF 0.000 0.00
84.83000 0.000 0.00
1565 613-00100 *1 INCH ELECTRICAL CONDUIT 87.000 0.000
LF 0.000 0.00
5.51000 0.000 0.00
1570 613-00200 *2 INCH ELECTRICAL CONDUIT 555.000 0.000
LF 0.000 0.00
6.02000 0.000 0.00
1575 613-00300 *3 INCH ELECTRICAL CONDUIT 185.000 0.000
LF 0.000 0.00
9.02000 0.000 0.00
1580 614-86757 *DEICING SYSTEM 1.000 0.000
EACH 0.050 17,572.47
351,449.38000 0.050 17,572.47
1580 MATERIAL ALLOWANCE ANTI-ICEING COMPONENTS 1.000
EACH -0.050 -5,043.30
100,866.00000 0.950 95,822.70
1585 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 0.000
SF 0.000 0.00
49.89000 0.000 0.00
1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 8,180.998
SF 0.000 0.00

12.89050 8,180.998 105,457.15
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PCN: 13192-BID ESTIMATE RUN
PROJECT: IM 0253-164 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0302 STRUCTURE NO. D-17-ES

1585 MATERIAL ALLOWANCE D-17-ES PRECAST BOX GIRDERS 8,181.000
SF 0.000 0.00
25.78100 8,181.000 210,914.36
CAT 0302 CURRENT AMT $ 1,342,477.37 $ 188,691.61% 716,564.75

CAT NO0303 STRUCTURE NO. D-17-ET

1590 206-00000 *STRUCTURE EXCAVATION 20.000 20.000
cy 0.000 0.00
14.89000 20.000 297.80
1595 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,036.000 1,036.000
cY 0.000 0.00
26.99000 1,036.000 27,961.64
1600 206-00200 *STRUCTURE BACKFILL (CLASS 2) 130.000 0.000
cy 98.000 1,159.34
11.83000 98.000 1,159.34
1605 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 1,036.000 1,036.000
cY 0.000 0.00
13.31000 1,036.000 13,789.16
1610 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 204.630 204.630
TON 0.000 0.00
63.49000 204.630 12,991.96
1615 502-11274 *STEEL PILING (HP 12X74) 718.000 687.000
LF 0.000 0.00
48.90000 687.000 33,594.30
1615 MATERIAL ALLOWANCE D-17-ET PILING 31.000
LF 0.000 0.00
48.90000 31.000 1,515.90
1616 900-00012 ADDED ITEM (FOOT)/ PILING CUTOFFS - D-17-ET 172.000 172.000
LF 0.000 0.00
39.12000 172.000 6,728.64
1620 515-00120 *WATERPROOFING (MEMBRANE) 1,191.000 0.000
sy 1,188.000 10,086.12

8.49000 1,188.000 10,086.12
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRUCTURE NO. D-17-ET
1625 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 192.000 128.000
LF 64.000 10,538.24
164.66000 192.000 31,614.72
1630 601-03040 *CONCRETE CLASS D (BRIDGE) 439.000 439.000
cY 0.000 0.00
429.07000 439.000 188,361.73
1635 601-40300 *STRUCTURAL CONCRETE COATING 692.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00
1640 602-00020 *REINFORCING STEEL (EPOXY COATED) 59,394.000 59,394.000
1B 0.000 0.00
0.87000 59,394.000 51,672.78
1645 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000
EACH 0.000 0.00
3,395.32000 1.000 3,395.32
1650 606-10700 *BRIDGE RAIL TYPE 7 390.000 390.000
LF 0.000 0.00
84.83000 390.000 33,083.70
1655 613-00100 *1 INCH ELECTRICAL CONDUIT 128.000 128.000
LF 0.000 0.00
5.51000 128.000 705.28
1660 613-00200 *2 INCH ELECTRICAL CONDUIT 696.000 696.000
LF 0.000 0.00
6.02000 696.000 4,189.92
1665 613-00300 *3 INCH ELECTRICAL CONDUIT 232.000 232.000
LF 0.000 0.00
9.02000 232.000 2,092.64
1670 618-01994 *PRESTRESSED CONCRETE BOX (DEPTH 32" THROUGH 48") 8,181.000 8,181.000
SF 0.000 0.00
49.89000 8,181.000 408,150.09
1670 MATERIAL ALLOWANCE D-17-ET PRECAST BOX GIRDERS 0.000
SF 0.000 0.00

12.89050 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN
PROJECT: IM 0253-164 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0303 STRUCTURE NO. D-17-ET

1670 MATERIAL ALLOWANCE PRECAST BOX GIRDERS 0.000
LF 0.000 0.00
6.44524 0.000 0.00
CAT 0303 CURRENT AMT $ 835,511.11 $ 21,783.70$% 831,391.04

CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N

1675 206-00000 *STRUCTURE EXCAVATION 7,697.000 2,632.000
cy 0.000 0.00
14.89000 2,632.000 39,190.48
1680 206-00100 *STRUCTURE BACKFILL (CLASS 1) 7,758.000 2,286.000
cy 0.000 0.00
26.99000 2,286.000 61,699.14
1685 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,758.000 1,398.000
cy 0.000 0.00
13.31000 1,398.000 18,607.38
1690 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,290.000 280.000
SY 0.000 0.00
5.47000 280.000 1,531.60
1695 504-04410 *BLOCK FACING 13,285.000 2,943.000
SF 0.000 0.00
9.76000 2,943.000 28,723.68
1695 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 4,525.000
ACCESSORIES
SF 0.000 0.00
4.01000 4,525.000 18,145.25
1700 506-00010 *RIPRAP (SPECIAL) 290.000 140.000
cYy 0.000 0.00
48.51000 140.000 6,791.40
1700 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 150.000
cy 0.000 0.00
30.53133 150.000 4,579.70
1705 601-01050 *CONCRETE CLASS B (WALL) 40.000 12.950
cYy 0.000 0.00

232.49000 12.950 3,010.75
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 WALL D-17-K, D-17-L, D-17-M, D-17-N
1710 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 0.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1715 602-00000 *REINFORCING STEEL 883.000 482.000
1B 0.000 0.00
0.79000 482.000 380.78
CAT 0304 CURRENT AMT $ 588,038.70 $ 0.00$ 182,660.16
CAT NO0305 STRUCTURE NO. D-17-EP
1720 202-00400 *REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
87,508.75000 1.000 87,508.75
1725 206-00000 *STRUCTURE EXCAVATION 865.000 865.000
cy 0.000 0.00
14.89000 865.000 12,879.85
1730 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,725.000 1,093.000
cY 0.000 0.00
26.99000 1,093.000 29,500.07
1735 206-00200 *STRUCTURE BACKFILL (CLASS 2) 190.000 0.000
cy 76.000 899.08
11.83000 76.000 899.08
1740 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 2,725.000 558.000
cY 0.000 0.00
13.31000 558.000 7,426.98
1745 206-01785 *SHORING (AREA 5) 1.000 0.800
LS 0.100 9,479.45
94,794.51000 0.900 85,315.06
1750 403-33871 *HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) 658.000 247.850
TON 0.000 0.00
63.49000 247.850 15,736.00
1755 503-00030 *DRILLED CAISSON (30 INCH) 485.000 242.000
LF 243.000 36,374.67
149.69000 485.000 72,599.65
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURE NO. D-17-EP

1760 503-00060 *DRILLED CAISSON (60 INCH) 434.000 434.000
LF 0.000 0.00
349.24000 434.000 151,570.16
1765 512-00101 *BEARING DEVICE (TYPE I) 16.000 16.000
EACH 0.000 0.00
997.84000 16.000 15,965.44
1765 MATERIAL ALLOWANCE D-17-EP ELASTOMERIC BEARINGS 0.000
EACH 0.000 0.00
457.00000 0.000 0.00
1770 513-00690 *BRIDGE DRAIN (SPECIAL) 4.000 2.000
EACH 0.000 0.00
7,982.70000 2.000 15,965.40
1770 MATERIAL ALLOWANCE BRIDGE DRAIN (SPECIAL) 2.000
EACH 0.000 0.00
3,582.00000 2.000 7,164.00
1775 515-00120 *WATERPROOFING (MEMBRANE) 4,063.000 1,738.000
sy -243.000 -2,063.07
8.49000 1,495.000 12,692.55
1780 515-00400 *CONCRETE SEALER 542.000 0.000
SY 0.000 0.00
5.00000 0.000 0.00
1785 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 240.000 90.000
LF 0.000 0.00
164.66000 90.000 14,819.40
1785 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE 133.000
LF 0.000 0.00
69.30000 133.000 9,216.90
1790 601-03040 *CONCRETE CLASS D (BRIDGE) 2,155.000 1,280.000
cy 97.000 41,619.79
429.07000 1,377.000 590,829.39
1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
cYy 0.000 0.00

303.63394 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN
PROJECT: IM 0253-164 ESTIMATE NO: 0012

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STRUCTURE NO. D-17-EP
1790 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
cy 0.000 0.00
303.63394 0.000 0.00
1795 601-05050 *CONCRETE CLASS S50 126.000 63.000
cY 63.000 47,776.68
758.36000 126.000 95,553.36
1800 601-40300 *STRUCTURAL CONCRETE COATING 1,349.000 0.000
sy 0.000 0.00
5.37000 0.000 0.00
1805 602-00000 *REINFORCING STEEL 8,792.000 8,792.000
1B 0.000 0.00
0.79000 8,792.000 6,945.68
1810 602-00020 *REINFORCING STEEL (EPOXY COATED) 508,339.000 241,703.000
1B 70,709.000 61,516.83
0.87000 312,412.000 271,798.44
1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 0.000
1B 0.000 0.00
0.61567 0.000 0.00
1810 MATERIAL ALLOWANCE PRECAST CONCRETE DECK PANELS 14,444.183
1B -14,444.183 -8,892.85
0.61567 0.000 0.00
1815 604-25006 *VANE GRATE INLET SPECIAL (5 FOOT) 4.000 2.500
EACH 0.000 0.00
3,395.32000 2.500 8,488.30
1820 606-11032 *BRIDGE RAIL TYPE 10M (SPECIAL) 782.000 391.000
LF 0.000 0.00
71.34000 391.000 27,893.94
1820 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 0.000
LF 0.000 0.00
57.60000 0.000 0.00
1820 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 391.000
LF 0.000 0.00
57.60000 391.000 22,521.60
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PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURE NO. D-17-EP

1825 607-53191 *FENCE CHAIN LINK (SPECIAL) (92 INCH) 700.000 0.000
LF 0.000 0.00
88.69000 0.000 0.00
1830 613-00100 *1 INCH ELECTRICAL CONDUIT 215.000 96.000
LF 0.000 0.00
5.51000 96.000 528.96
1835 613-00200 *2 INCH ELECTRICAL CONDUIT 1,580.000 740.000
LF 0.000 0.00
6.02000 740.000 4,454.80
1840 613-00400 *4 INCH ELECTRICAL CONDUIT 1,580.000 0.000
LF 0.000 0.00
10.52000 0.000 0.00
1845 613-00600 *6 INCH ELECTRICAL CONDUIT 790.000 370.000
LF 0.000 0.00
33.07000 370.000 12,235.90
1850 614-86757 *DEICING SYSTEM 1.000 0.150
EACH 0.000 0.00
351,449.38000 0.150 52,717.41
1850 MATERIAL ALLOWANCE DEICEING COMPONENTS 0.900
EACH 0.000 0.00
100,866.00000 0.900 90,779.40
1850 MATERIAL ALLOWANCE FLUID LINES, FITTINGS, SYSTEM 0.000
PUMPS, ACCUMULATORS
EACH 1.000 120,684.00
120,684.00000 1.000 120,684.00
1855 618-00002 *PRESTRESSING STEEL STRAND 14,824.000 7,412.000
MKET 4,892.000 107,330.48
21.94000 12,304.000 269,949.76
1855 MATERIAL ALLOWANCE POST TENSIONING CABLE, DUCTS, 7,411.999
ANCHORS
MKFT -4,892.000 -38,221.93
7.81315 2,519.999 19,689.13
1855 MATERIAL ALLOWANCE PRESTRESSING STEEL STRAND 0.000
MKFET 0.000 0.00

8.99101 0.000 0.00



CONTID: C13192 COLORADO DEPARTMENT OF TRANSPORTATION Page 45

PCN: 13192-BID ESTIMATE RUN 09/12/2008
PROJECT: IM 0253-164 ESTIMATE NO: 0012 11:51:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0305 STRUCTURE NO. D-17-EP

1860 618-10200 *PRECAST CONCRETE U GIRDER (PRE-TENSIONED AND 2,651.000 1,325.000
POST-TENSIONED
LF 1,325.000 601,576.50

454.02000 2,650.000 1,203,153.00

1860 MATERIAL ALLOWANCE D-17-EP PRECAST CONCRETE U GIRDERS 0.000
LF 0.000 0.00

314.74000 0.000 0.00

1860 MATERIAL ALLOWANCE PRECAST U-GIRDERS AT EP 1,322.611
LF -1,322.611 -416,278.71

314.74000 0.000 0.00

CAT 0305 CURRENT AMT $  4,212,658.27 $ 561,800.92$  3,337,482.36
CAT NO0306 WALLS D-17-0, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE

1865 206-00000 *STRUCTURE EXCAVATION 4,958.000 4,528.000
cYy 0.000 0.00
14.89000 4,528.000 67,421.92
1870 206-00100 *STRUCTURE BACKFILL (CLASS 1) 8,523.000 8,220.000
cY 303.000 8,177.97
26.99000 8,523.000 230,035.77
1875 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 7,499.000 4,725.000
cy 187.000 2,488.97
13.31000 4,912.000 65,378.72
1880 420-00101 *GEOTEXTILE (EROSION CONTROL) (CLASS B) 949.000 0.000
SY 0.000 0.00
5.47000 0.000 0.00
1885 504-04410 *BLOCK FACING 15,408.000 14,778.000
SF 630.000 6,148.80
9.76000 15,408.000 150,382.08
1885 MATERIAL ALLOWANCE MESA SYSTEM BASKETS, GEOGRID, 0.000
ACCESSORIES
SF 0.000 0.00
4.01000 0.000 0.00
1890 506-00010 *RIPRAP (SPECIAL) 666.000 0.000
cy 0.000 0.00

48.51000 0.000 0.00
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PCN: 13192-BID ESTIMATE RUN
PROJECT: IM 0253-164 ESTIMATE NO: 0012
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NOO0306 WALLS D-17-0, D-17-P, D-17-U, D-17-V, D-17-X, D-17-Y, & MSE
1890 MATERIAL ALLOWANCE RIPRAP (SPECIAL) 666.000
cy 0.000 0.00
30.53134 666.000 20,333.87
1895 601-01050 *CONCRETE CLASS B (WALL) 69.000 63.000
cy 3.000 697.47
232.49000 66.000 15,344.34
1900 601-40302 *STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 6,346.000 0.000
SF 0.000 0.00
0.74000 0.000 0.00
1905 602-00000 *REINFORCING STEEL 2,152.000 1,716.000
LB 218.000 172.22
0.79000 1,934.000 1,527.86
CAT 0306 CURRENT AMT $ 613,990.78 $ 17,685.43$ 550,424.56
CAT NOO0400 CONSTRUCTION ENGINEERING
1910 620-00005 FIELD OFFICE (SPECIAL) 1.000 1.000
EACH 0.000 0.00
150,574.05000 1.000 150,574.05
1915 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
30,114.81000 1.000 30,114.81
1920 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
4,517.22000 2.000 9,034.44
1925 700-70220 F/A PHONE SERVICE 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
2005 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR ELIMINATING CELL 0.000 0.000
PHONES
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 199,723.30 $ 0.00$ 189,723.30

PROJECT TOTAL

CURRENT AMT $

52,162,590.96 $2,790,855.

93 $

32,241,982.08



